
E P A E L E C T R O N I C M A I L M E S S A G E

TO: GROUP RRC
TO: GROUP ERD-OERR
TO: GROUP REGION03-TAT

Date: 16-Mar-1995 09:54am EST
From: GROUP REGION03-TAT

REGION03-TAT
Dept: (OSWER,OERR,ERD) (C)
Tel No: 609-461-4003

( RRC )
( ERD-OERR )
( REGION03-TAT )

Subject: AINSWORTH POLREP #12

POLREP #12
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS WEDNESDAY, MARCH 15, 1995)

A.

B.

REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
USCG - 3
ERCS - 11

C.

D.

SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE
BY ERCS DURING ALL NON-WORKING HOURS.

PROVIDED

ESTIMATED COSTS:
COSTS TO DATE

03/14/95 CEILING

E.

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

TOTAL

ACTING DIVISION DIRECTOR
REQUEST ON THIS DATE.

$
$
$
$
$

8,558
13,664
120,642
20,229
16,779

$
$
$
$
$

27,500
40,000
150,000
65,000
67,500

$ 179,872

APPROVED

$ 350,000

ADDITIONAL FUNDING

II. ACTIONS TAKEN

102002



A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING
OPERATIONS IN THE SUB-BASEMENT AND CONTINUED DRUM
SAMPLING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. A
TOTAL OF 21 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL
OF 259 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG
CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING
OPERATIONS.

B. TAT AND USCG REPRESENTATIVES CONTINUED THE INVENTORY OF
TANKS/VATS LOCATED ONSITE - THUS FAR, THE MAIN PROCESS
BUILDING AND LACQUER BUILDING HAVE BEEN ADDRESSED,
LEAVING THE TANK FARM AND UNDERGROUND STORAGE TANKS;
INVENTORY INCLUDES AN ASSESSMENT OF CONTENTS. A TOTAL OF
132 TANKS/VATS HAVE BEEN INVENTORIED TO DATE.

C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF 60 SAMPLES WERE TESTED THIS DATE.

D. RICK COLLINS, DIRECTOR - WASTE MANAGEMENT ADMINISTRATION,
PASSED WORD ALONG TO OSC GUARNI VIA MARK COX, CHIEF -
SITE ASSESSMENT SECTION - MDE, THAT VERBAL APPROVAL WAS
GIVEN FOR AN EMERGENCY PERMIT FOR THE SCHEDULED ETHER
DISPOSAL ACTIVITIES; IN ADDITION, MR. COLLINS STATED THAT
A FOLLOW-UP WRITTEN EMERGENCY PERMIT WAS BEING PREPARED.

E. BALTIMORE BOMB SQUAD REPRESENTATIVES ARRIVED ONSITE TO
REMOVE, TRANSPORT, AND DISPOSE OF ETHER CONTAINERS. BOMB
SQUAD REPRESENTATIVES ENTERED THE BUILDING AND REMOVED
THE ETHER CONTAINERS, PLACING THEM INTO A BOMB TRAILER
FOR TRANSPORT. DURING THE OPERATIONS, BALTIMORE FIRE
DEPARTMENT REPRESENTATIVES PROVIDED FIRE FIGHTING
CAPABILITIES WHILE EMS PERSONNEL WERE ONSITE IN THE EVENT
OF A MEDICAL EMERGENCY. ETHER CONTAINERS WERE THEN
TRANSPORTED UNDER POLICE ESCORT TO THE PENNINGTON
LANDFILL FOR DETONATION. CHARGES WERE PLACED AND THE
MATERIALS WERE DETONATED BY BALTIMORE BOMB SQUAD
PERSONNEL WITHOUT INCIDENT.

F. TAT PROVIDED PHOTO AND VIDEO DOCUMENTATION DURING ETHER
REMOVAL AND DISPOSAL OPERATIONS.

G. MDE REPRESENTATIVES AMANDA SIGILLITO AND MARK COX WERE
ONSITE THROUGHOUT ETHER DISPOSAL ACTIVITIES.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.



C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

D. OSC TO ADJUST CEILINGS ACCORDING TO ADDITION FUNDING
REQUEST.

*******************
ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA


